COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2021

ESTI MATE SUMVARY 09: 28: 22
CONTI D C22085 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22085- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TI ME ALLOW 160 WORK DAYS
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV PERCENT TI ME: 81.88 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO NHPP145A- 076
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUMA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 18/ 2021 DATE TI ME STARTED 03/08/2021
2273 RIVER ROAD DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 08/ 2021

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 6,156, 215. 90 PARTI Cl PATI NG $ 5,900, 786.13 $ 289, 966. 79
AWARD PRQIECT AM: $  6,242,111.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 85% TOTAL EARNI NGS 5,900, 786. 13 289, 966. 79
FUNDS AVAI LABLE: $ 255, 429. 77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,900, 786. 13 289, 966. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE -93,631. 68 0.00
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 5,807, 154. 45 289, 966. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 5,807, 154. 45 289, 966. 79
OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DE s 289,966.79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 2.000 1. 000
EACH 1. 000 270.77
270. 77000 2.000 541.54
0065 202-00821 *Rermoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
32. 49000 5.000 162. 45
0070 202-01300 *Rerpval of End Anchorage 6. 000 0. 000
EACH 6. 000 5, 263. 80
877.30000 6. 000 5, 263. 80
0071 202-01130 Rem Gdrail Ty 3 Renove Type 3 guardrail in east Cortez 725. 000 0. 000
LF 725. 000 2,791.25
3. 85000 725. 000 2,791.25
0075 202-04010 dean Inlet 8. 000 8. 000
EACH 0. 000 0. 00
920. 62000 8. 000 7,364.96
0080 203-00010  Uncl assified Excavation (Conplete In Place) 411. 200 404. 200
cY 7.000 233. 66
33. 38000 411. 200 13,725. 86
0085 203-01597  Potholing 23.000 15. 000
HOUR 8.000 2,307.60
288. 45000 23.000 6, 634. 35
0090 203-02330 Laborer 190. 000 28. 000
HOUR 162. 000 9, 525. 60
58. 80000 190. 000 11,172.00
0095 207-00700  Topsoil (Onsite) 0. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0100 208-00035 *Aggr egat e Bag 568. 000 568. 000
LF 0. 000 0. 00
11. 26000 568. 000 6, 395. 68
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00

245. 97000 4. 000 983. 88



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00054 *StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0.00
201. 13000 0. 000 0. 00
0115 208-00103 *Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
58. 49000 0. 000 0.00
0120 210-00815 *Reset Sign Panel 24.000 9. 000
EACH 15. 000 1,949. 55
129. 97000 24.000 3,119. 28
0121 210-00011 Res Mailbox Str (Ty 1) Residential Mailbox Dolores Sta 1. 000 0. 000
6+90 |eft
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
0125 210-02510 *Rel ay Sprinkler System 1. 000 1.000
LS 0. 000 0.00
1, 908. 40000 1. 000 1, 908. 40
0130 210-04010 Adj ust Manhol e 13. 000 13. 000
EACH 0. 000 0. 00
4,628. 17000 13. 000 60, 166. 21
0135 210- 04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0.00
3, 434. 15000 2.000 6, 868. 30
0140 210-04050 Adj ust Val ve Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 922. 58000 6. 000 11, 535. 48
0145 212-00050  *Sod 0. 000 0. 000
SF 0. 000 0.00
3.52000 0. 000 0. 00
0150 212-00700 *Organic Fertilizer 60. 000 30. 000
LB 30. 000 88. 50
2. 95000 60. 000 177.00
0155 212-00703 *Humat e 40. 000 20. 000
LB 20. 000 50. 00

2.50000 40. 000 100. 00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 212-00708 *Seedi ng (Native) Broadcast 0. 200 0. 100
ACRE 0.100 231.66
2,316. 64000 0. 200 463. 33
0165 212-00711 *Seedi ng (Wetl and) Broadcast 0. 000 0. 000
ACRE 0. 000 0. 00
13, 511. 48000 0. 000 0.00
0170 213-00003  *Muil ching (Weed Free) 0. 200 0.100
ACRE 0.100 283.94
2,839. 41000 0. 200 567. 88
0175 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
14. 33000 0. 000 0.00
0180 240-00000 *W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
116. 97000 0. 000 0. 00
0185 240-00010 *Rermoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
116. 97000 3. 000 350. 91
0190 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,115. 72000 1. 000 4,115.72
0195 250- 00050 *Moni toring Technici an 22.000 22.000
HOUR 0. 000 0. 00
119. 14000 22.000 2,621.08
0200 250-00110 *Heal th and Safety O ficer 1.000 1.000
HOUR 0. 000 0. 00
171. 13000 1. 000 171. 13
0205 250-00120 *Material Sanpling and Delivery 16. 000 16. 000
EACH 0. 000 0. 00
232. 86000 16. 000 3,725.76
0210 250- 00200 Material Handling (Stockpile) 125. 000 125. 000
cY 0. 000 0. 00

77.83000 125. 000 9,728.75



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

23. 000

205. 64000

588. 700

103. 62000

947. 040

39. 46000

958. 040

320. 12000

20, 113. 550

85. 22000

407. 000

159. 23000

108. 000

159. 23000

223, 744. 000

5. 19000

0. 000

9. 94000

30, 355. 000

4. 33000

16. 000

135. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
0. 000
23.000

577. 280
11. 420
588. 700

947. 040
0. 000
947. 040

953. 920
4.120
958. 040

20, 113. 550
0. 000
20, 113. 550

407. 000
0. 000
407. 000

108. 000
0. 000
108. 000

223, 744.000
0. 000
223, 744. 000

0. 000
0. 000
0. 000

23, 491. 000
6, 864. 000
30, 355. 000

16. 000
0. 000
16. 000

Page 6

ESTI MATE RUN 09/ 27/ 2021

1,183.

1, 318.

29, 721.

.00

34

.00

89

.00

.00

.00

.00

.00

12

.00

09: 28: 22

AMOUNT

4,729

61, 001.

37,370

306, 687

1,714,076

64, 806

17, 196

1,161, 231.

131, 437

2,166

72

09

20

76

73

61

84

36

.00

15

24



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 412-00800 *Concrete Pavenent (8 Inch) 38. 000 38. 000
Sy 0. 000 0. 00
162. 46000 38. 000 6, 173. 48
0265 412-01000 *Concrete Pavenent (10 Inch) 53. 500 53. 500
SY 0. 000 0. 00
189. 54000 53. 500 10, 140. 39
0270 601-01000 *Concrete Cass B 8. 500 5. 500
cY 3. 000 3,574.17
1,191. 39000 8.500 10, 126. 82
0275 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 106. 000 1, 106. 000
LB 0. 000 0. 00
2.71000 1, 106. 000 2,997. 26
0280 603-82006 6 Inch Ductile Iron Pipe 17. 000 17.000
LF 0. 000 0. 00
265. 37000 17. 000 4,511. 29
0281 603-10180 18 In CSP New inlet pipe at US 160 and Cactus 26. 000 0. 000
LF 26. 000 3,432.00
132. 00000 26. 000 3,432.00
0284 604-19105 Infet Ty RL5 (5 Ft) New Inlet at Cactus and US 160 1. 000 0. 000
EACH 1. 000 8,100. 00
8, 100. 00000 1. 000 8, 100. 00
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 725. 000 0. 000
LF 725. 000 29, 841. 00
41.16000 725. 000 29, 841. 00
0290 606-02003 *End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 6. 000 26, 318. 94
4,386. 49000 6. 000 26, 318. 94
0295 608- 00006 *Concrete Sidewal k (6 Inch) 556. 000 556. 000
SY 0. 000 0. 00
108. 31000 556. 000 60, 220. 36
0300 608-00010 *Concrete Curb Ranp 673. 400 663. 400
Sy 10. 000 2,382.80

238. 28000 673. 400 160, 457. 75



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 608-10000  *Sidewal k Drain 12. 000 12. 000
LF 0. 000 0.00
270. 77000 12. 000 3,249. 24
0310 609- 20000 *Curb Type 2 (Section B) (Special) 53. 000 53. 000
LF 0. 000 0. 00
79. 07000 53. 000 4,190.71
0315 609-20010 *Curb Type 2 (Section B) 76. 000 76. 000
LF 0. 000 0.00
43.32000 76. 000 3,292.32
0320 609-21010 *Curb and Cutter Type 2 (Section |-B) 181. 000 181. 000
LF 0. 000 0. 00
44.41000 181. 000 8,038.21
0325 609-21011 *Curb and CGutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0.00
48. 74000 0. 000 0. 00
0330 609-21020 *Curb and Cutter Type 2 (Section Il-B) 407. 000 407. 000
LF 0. 000 0. 00
53. 07000 407. 000 21, 599. 49
0335 609-23000 *Cutter (Special) 71.000 71.000
LF 0. 000 0.00
90. 98000 71.000 6, 459. 58
0340 609-24004 *Cutter Type 2 (4 Foot) 166. 000 166. 000
LF 0. 000 0. 00
64. 99000 166. 000 10, 788. 34
0345 610-00035  *Median Cover Material (Concrete)(Special) 275. 000 275. 000
SF 0. 000 0.00
25. 99000 275. 000 7,147.25
0350 613-07060 Pull Box (18"x30"x18") Deep 2.000 2.000
EACH 0. 000 0. 00
2,026. 14000 2.000 4,052. 28
0355 614-00011  *Sign Panel (Class I) 81. 000 48. 000
SF 33. 000 714.78

21. 66000 81. 000 1, 754. 46



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 614-00012 *Sign Panel (Cass I1) 9. 000 0. 000
SF 0. 000 0. 00
28. 16000 0. 000 0. 00
0365 614-01512 *Steel Sign Support (2-Inch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
15. 16000 0. 000 0. 00
0370 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 14.000
EACH 11. 000 1,727.55
157. 05000 25. 000 3,926. 25
0375 619-78049 6 Inch Fire Hydrant (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
5, 863. 64000 1.000 5, 863. 64
0380 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
55, 508. 08000 1. 000 55, 508. 08
0385 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
514, 201. 67000 1.000 514, 201. 67
0390 626-01113  *Public Information Managenent (Tier I11) 230. 000 193. 000
DAY 28. 000 1,394.96
49. 82000 221. 000 11, 010. 22
0395 627-00013 *Pavement Marking Paint (H gh Build) 1, 225. 000 0. 000
GAL 0. 000 0. 00
48. 74000 0. 000 0. 00
0400 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 000. 000 931. 300
GAL 0. 000 0.00
48. 74000 931. 300 45, 391. 56
0405 627-30405 *Pref ormed Thernopl astic Pavenent Marking 2,792. 000 1, 878. 000
(Word-Synbol ) (Inlaid) s 914. 000 18 810. 12
20. 58000 2,792.000 57, 459. 36
0410 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 234.000 1, 750. 000
Line) (Inlaid)
SF 1, 920. 000 24, 960. 00

13. 00000 3, 670. 000 47,710. 00



CONTI D:
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22085-BID
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008
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UNI TS
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3. 000
EACH
812. 31000
10, 435. 000
HOUR
24. 91000
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CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 3. 600
Type
ye) EACH 0. 000 0.00
1, 624. 63000 3. 600 5, 848. 67
0470 630-80360  *Drum Channel i zing Device 251. 000 225. 900
EACH 0. 000 0. 00
21. 66000 225.900 4,892. 99
0475 630- 80380 *Traffic Cone 447. 000 402. 300
EACH 0. 000 0.00
1. 08000 402. 300 434. 48
0480 700-70010 F/ A M nor Contract Revisions 79, 281. 690 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustnent 129, 000. 000 115, 620. 830
FA 0. 000 0.00
1. 00000 115, 620. 830 115, 620. 83
0490 700-70018 F/ A Roadway Snpot hness Incentive 42,349. 970 42, 349.970
FA 0. 000 0. 00
1. 00000 42,349. 970 42, 349. 97
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70023 F/ A On- The-Job Trai nee 12, 800. 000 10, 915. 000
F A 1, 885. 000 1, 885. 00
1. 00000 12, 800. 000 12, 800. 00
0505 700-70025 F/ A Quality Incentive Payment 75, 000. 000 0. 000
FA 54, 550. 150 54, 550. 15
1. 00000 54, 550. 150 54, 550. 15
0510 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22085-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0008 09: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 030, 355.88 $ 289,966.79$ 5,774, 926. 09
CAT NO0300 STRUCTURES

0520 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 362. 000 362. 000
SY 0. 000 0. 00
28. 26000 362. 000 10, 230. 12
0525 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 860 62. 860
TON 0. 000 0. 00
320. 12000 62. 860 20,122. 74
0530 420-00510 Geotextile (Crack Reduction) (H gh Density) 128. 000 128. 000
SY 0. 000 0. 00
35. 59000 128. 000 4,555.52
0535 515-00120 *\Wat er proof i ng (Menbrane) 367. 000 367. 000
5% 0. 000 0. 00
27.08000 367. 000 9, 938. 36
0540 515-00400 *Concrete Seal er 140. 000 140. 000
SY 0. 000 0. 00
58. 49000 140. 000 8,188. 60
0545 518-03000 *Sawi ng and Seal i ng Bridge Joint 72.000 72.000
LF 0. 000 0. 00
58. 49000 72.000 4,211. 28
0550 601-06020 *Concrete (Patching) (Polyner) 0. 400 0. 400
cY 0. 000 0. 00
3, 790. 80000 0. 400 1,516. 32
CAT 0300 CURRENT AMT $ 58,762.94 $ 0.00% 58, 762. 94

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0555 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
30, 190. 98000 1. 000 30, 190. 98
0560 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

30, 190. 98000 1. 000 30, 190. 98
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ESTI MATE RUN 09/ 27/ 2021

CONTI D: C22085

PCN: 22085-BID

PRQIECT NHPP145A- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
3, 357. 56000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 6, 156, 215.90 %

09: 28: 22
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 715. 12
0.00$% 67,097.08

289, 966.79$ 5,900, 786. 11



